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Derrick Cobb 
Yellow Jacket Drilling 
 
Health and Safety: 

1. On January 12, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services 

discussed safety topics including inclement weather, radiation awareness, slips, trips, 

and falls.  Note: Cold temperatures/ice/snow conditions and expected over the next 

couple of days which could delay operations. 

2. No near misses or incidents occurred. 

 
Activities Completed: 
 

1. Weston and YJD completed drilling BG-01 (survey point 187) to a total depth of 60 ft 

bgs.  Lithology described as alluvial material to a depth of 60 ft where a sandstone and 

refusal was encountered.   No water was observed and the borehole was grouted.      

2. YJD moved to BG-01A (survey point 51) and began drilling to a depth 60 ft before work 

was discontinued for the day.    

 

Planned activities for January 13-15, 2015: 
 

1. Weston and YJD will continue drilling BG-01A (1/13/15). 

2. Weston and YJD plan to redrill drill BG-07 beginning 1/14/15. 

3. Crew demobilization is scheduled for mid-day on 1/15/15. 

 

Open Items: 

1. Sample well Homestake well 928. Schedule TBD. 
2. Sample Village of Milan well 907. Schedule TBD. 
3. Develop and sample N-3A.  Schedule TBD. 
4. Identify a viable drilling location for N-5.  Derrick will visit the  on 1/13 or 

1/14/15. 
5. Determine if soil samples collected from BG-02, N-3 and BG-01 should be analyzed for 

SPLP and XRD.  No samples were collected from N-3A due to poor recovery (flowing 
sands at depth locked up the core barrel sampler).  
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